State of California Department of Transportation Page 1

Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- BUT- 70-421. 0/ 42. 1 I N BUTTE COUNTY NEAR PULGA AT PULGA MOUNTAI NSI DE CONSTRUCTI ON BENNER, HENRY $285,000 07/13/18 0%
02-4H4304 MAI NTENANCE STATION DIR S EMERGENCY 13884 SHANGRI LA DRI VE 13700 HW 36 E 23 285 225 12 0%
F. A RED BLUFF, CA 96080
I NSTALL WELL, PUMP, FI LTER, PLUMBI NG, REDDI NG, CA 96003 (530) 949- 8132
ELECTRI
20. 20
201352
02- LAS- 36-22.4/29. 4 I N LASSEN COUNTY | N AND NEAR HAT CREEK CONSTRUCTI ON & YOLTON, JOHN $14, 849,395 06/11/18 7%
%—\lﬁfgggg_(l%) c SUSANVI LLE FROM 0.3 M LE EAST OF MATERI ALS, | NC. 470-800 DI ANE DRI VE 231 %g' égg 81; gg; 12 34%
0 EAGLE LAKE ROAD TO ROUTE 395 24339 HW 89 N. SUSANVI LLE, CA 96130 A
o COLD PLANE AC PVMT, AC OVERLAY, B,
BURNEY CA 96013 (530) 864- 9033
(530) 335- 5501
02- LAS-44-31.9/32.6 I N LASSEN COUNTY ABOUT 10 M LES WEST HAT CREEK CONSTRUCTI ON & $2,294,949 09/11/18 0%
02-1H4404 OF SUSANVI LLE FROM 0.3 M LE WEST TO MATERIALS, |INC $0 09/25/18 0%
HSNH- P044- ( 058) E $0 ?
0.4 MLE EAST OF BIG SPRINGS ROAD 24339 HI GHWAY 89 N.
-0 CURVE | MPROVENENT
BURNEY CA 96013
(530) 335- 5501
02-LAS-70-/3.8 I N LASSEN COUNTY ABOUT 8 M LES EAST S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI NS, RONALD $290, 000 05/ 05/ 16 20%
02-2H6104 OF CHI LCOOT FROM PLUMAS COUNTY LINE 2055 E. GREG STREET 1555 E. MAI N ST. $290, Ogg 8;; ég; 12 100%
TO ROUTE 395 DIR S EMERGENCY L. B. QUINCY, CA 95971

SPARKS, NV 89431
(775) 355- 0420

OVERLAY AC TRAVEL-WAY (530) 605- 5866

20. 80
010010
02- LAS-139-6.2/7.3 I N LASSEN COUNTY ABOUT 6 M LES NORTH KNI FE RI VER CONSTRUCTI ON YOLTON, JOHN $3, 619,598 06/ 29/ 18 44%
02- 0H6304 OF SUSANVI LLE FROM 0.1 M LE SOUTH TO 1764 SKYWAY 471-800 DI ANE DR $2, 036, 373 07; 13; 18 56%
NSST- S139- (024) E 0.7 MLE SOUTH OF ANTELOPE RADI O SUSAWVI LLE. CA 96130 $1,561,094 11/16/18
--() CH CO CA 95928

STREET. (530) 864- 9033

CURVE | MPROVEMENT (530) 891- 6555

02- LAS- 395- 47. 0/ 56. 5 I N LASSEN COUNTY AT AND NEAR HAT CREEK CONSTRUCTI ON & YOLTON, JOHN $4,139, 069 12/ 22/ 17 82%
2&&"'@8;_(270) c JANESVI LLE FROM 1.9 M LES SOUTH OF  MATERI ALS, |NC. 471-800 DI ANE DR $4, 176, 4gg 8;; ;2; ig 98%
0 LAKECREST DRI VE TO 0.2 M LE NORTH OF 24339 HW 89 N. SUSANVI LLE, CA 96130 09/ 04/ 18

SUNNYSI DE ROAD. (530) 864- 9033 COMPLETED

BURNEY CA 96013
(530) 335- 5501

AC OVERLAY
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02- LAS- 395-49. 6/ 0 * CAL ELECTRO, |NC. YOLTON, JOHN $2,092,929 01/08/16 60%
02- 4E6904 REHABI LI LATE WASTE WATER SYSTEM 3710 ELECTRO WAY . $2,049,998 02/04/16
NHPG- 000C- ( 421) E ;ZJ;ABN?/IOLLD'EANEADSIG;./EO $0 o08/21/18  L00%
--() REDDI NG CA 96002 530 257 7’382 09/ 04/ 18

(530) 223- 5937 (530) 257- COVPLETED
02- MOD- 299- 23. 1/ 33. 5 I N MODOC COUNTY ABOUT 6 M LES WEST OF HAT CREEK CONSTRUCTI ON & ZDENEK, M KE $16, 734,817 05/08/ 18 19%
02-4F77U4 ALTURAS FROM 0.3 M LE WEST OF MATERI ALS, | NC. 1031 BUTTE STREET $4, 830,683 06/ 14/ 18 29%
AC?‘)H P299-(201) E CALDVELL CREEK BRIDGE TO 1.7 MLE 24339 HW 89 N. REDDI NG, CA 96001 $2, 673,020 07/05/19

VEST OF COUNTY ROAD 75. (530) 229- 0559

BURNEY CA 96013
(530) 335- 5501

BRI DGE REPLACEMENT AND ROADWAY

02- PLU-70- 14. 9/ 0 IN PLUMAS COUNTY NEAR BELDEN AT STEWART ENG NEERI NG | NC COLLINS, RON $10, 541, 092  11/30/ 17 28%
02-1C7504 YELLOW CREEK BRI DGE #09- 0008 5323 EASTSI DE RD 1555 E. MAI N SREET $2,404,488 02/02/18 239%
ACST- P070- (133) E BRI DGE REPLACEVENT - SEI SM C NCY CA 95971 $288,729 08/21/19

--0) REDDI NG CA 96001 QUINCY,

(530) 244- 8464 (530) 605- 5866

HA21
02-PLU-70-31. 4/ 31. 6 I'N PLUVAS COUNTY NEAR KEDDI E FROM 4.5 BALDW N CONTRACTI NG CO. INC.  YOLTON, JOHN $580, 000 05/ 04/ 18 0%
02-4H6104 M LES EAST OF TWAIN ROAD TO 1.4 M LESDBA KNI FE RI VER CONSTRUCTI ON 1555 E. MAI N STREET :g 8?; (1)25 ig 0%
VEST OF ROUTE 89 DIR S EMERGENCY 1764 SKYWAY QUINCY, CA 95971 08/ 29/ 18
L. B. (530) 864- 9033 COVPLETED
REPAI R SI NKHOLE CHI QO CA 95928
20. 20
201130
02- PLU- 70-50. 6/ 51. 7 I N PLUMAS COUNTY NEAR QUINCY FROM 0.6 M C. M CONSTRUCTI ON, | NC. COLLINS, RON $10, 207, 043 11/16/16 77%
02-2C0904 M LE WEST TO 0.5 M LE EAST OF SPRING 6413 32ND STREET 1555 E. MAI N STREET $7, 884,387 12/09/16 77%
ACST- P070- ( 05E) GARDEN BRI DGE OVERHEAD $1,128, 606 12/31/18
. QUINCY, CA 95971
-0 BRI DGE REHABI LI ATI ON NORTH HI GHLANDS - CA 95660 (530) 605- 5866
(916) 334- 1221
HA21
02-PLU-70-/0 I N PLUMAS COUNTY NEAR TOBI N AT STI MPEL- W EBELHAUS JOHNSON, RYAN $1,335,000 01/10/17  100%
02- 3H1004 VARI OUS LOCATI ONS FROM 0.2 M LE EAST ASSOCI ATES, | NC. 2707 NOTRE DAMVE BLVD. $1, 131, 922 82; gi; 1; 85%
OF TOBI N UNDERPASS TO 0.7 MLE W OF P.O BOX 492335 CHI CO, CA 95928
YELLOW CREEK BDI R S EMERG (530) 895- 5245
20, 20 REMOVE SLI DE MATERI AL AND DEBRI S REDDI NG, CA 96049

201130
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02- PLU- 89- 30. 2/ 30. 5 I'N PLUVAS COUNTY NEAR CANYON DAM FROMQ&D CONSTRUCTI ON, | NC. JOHNSON, RYAN $7,961,235 12/13/17 91%
02- OE1804 0.2 MLE SOUTH TO 0.3 NORTH OF LAKE 1050 SOUTH 21ST STREET 2707 NOTRE DAMVE BLVD $6, 481,407 01/18/18 81%
ACST- P089- (121) E $2,778,342 10/ 04/18

O ALVANGR SPILLVAY. SPARKS NV 89431 CHl QO CA 95928
o BRI DGE REPLACEMENT -

(775) 786- 2677 (530) 604-5118

02- PLU-147-8.9/9. 3 IN PLUMAS COUNTY ABOUT 9 M LES NORTH VI KI NG CONSTRUCTI ON COMPANY, JOHNSON, RYAN $5, 940,712 05/10/16  100%
02- 4E6404 OF CANYON DAM EROM 0.1 M LE SOUTH TO | NC $5, 878,183 06/02/ 16
STP- P147- (003) E ) ) 2707 NOTRE DAME BLVD. $32,764 07/24/19 98%

X -(003) 0.4 MLE NORTH OF HAM LTON BRANCH 11315 SUNRISE GOLD CIR STE A CH CO CA 95928 :
0 BRI DGE (530) 895- 8245 OVER RUN

RANCHO CORDOVA CA 95742
(916) 852- 5530

REPLACE BRI DGE

02- PLU-910-/0 IN PLUMAS COUNTY ON ROUTE 70 FROM LAMON CONSTRUCTI ON COLLI NS, RON $4, 930,022 03/02/18 98%
02-3H2104 GREENHORN RANCH ROAD TO 0.2 M LE EAST 871 VON GELDERN WAY 600 GULLI NG ST $4, 525, sgé gg; (2)2735 12 91%
OF SLOAT ROAD AND ON ROUTE 89 FROM PORTOLA, CA 96122
0.3 MLE SOUTH OF ALTA YUBA CITY  CA 95991 (530) 605- 5866

AC OVERLAY, REPLACE AC SURFACE (530)671-1370

02- SHA-5-.1/0 I'N SHASTA COUNTY ABT 8 M N OF SHASTA GOLDEN STATE BRI DGE, | NC. CHAFFEE, ERIC $29, 244,853 02/ 03/ 16 89%
02- 0E0904 LAKE CTY AND NEAR LAKEHEAD FRM 3701 MALLARD DRI VE 1031 BUTTE STREET $22,526,730 02/17/16 78%
NHPI - 005 -( )8 $0  11/20/18
TURNTABLE BAY OC TO 0.1 M N OF REDDI NG, CA 96001
855- E-() OBRIEN SRRA & FRM0.4 M S 85'2\':503/;2 ;:’80345101195 (530) 218- 2266
BRI DGE REPLACEMENT/ SEI SM C RETROFI T (925) 372
HA21
02- SHA-5-4.9/5. 1 I'N SHASTA COUNTY | N ANDERSON FROM J.F. SHEA CONSTRUCTION, INC. ALEXANDER, NATHAN $270,000 12/06/17  100%
02- 4H1504 ANDERSON CREEK OVERFLONTO 0.1 MLE P. QO BOX 494519 1031 BUTTE STREET $140, 8;3 gi; %5 12 5204
NORTH OF ANDERSON CREEK BRI DGE. REDDI NG, CA 96049 REDDI NG, CA 96001
DIR S EMERGENCY L. B. (530) 604- 5102 OVER RUN
REMOVE 1.8 FEET OF EMBANKMENT UNDER
20. 20 BRI DGE
201130
02- SHA- 5- 28. 0/ 29 I'N SHASTA COUNTY ABOUT 6 M LES NORTH GOLDEN STATE BRI DGE, |NC. $6, 919, 601  05/21/ 18 0%
02-4G5204 OF SHASTA LAKE FROM 0.2 M LE SOUTH TO3701 MALLARD DRI VE $0 06/07/18 0%
ACI M- 005-(356) E 0.9 MLE NORTH OF PIT Rl VER BRI DGE $0 03/15/19
.- BENICIA CA 945101195
0 OVERHEAD. SUSPENDED

BRI DGE DECK MAI NTENANCE (925) 372- 8000
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Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 5- 39. 5/ 40. 8 I N SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALI BA CORPORATI ON BADE, TIM $132, 526,824 09/25/09  100%
233;_7882;‘_(337) \ 0.3 KM NORTH OF ANTLER SUMM T 15901 OLDEN STREET 18300 ANTLER SCHOOL $131, 654, 423 185 éi; c1>g 100%
OVERCROSSI NG TO 0.5 KM NORTH OF RD, BLDG D
00-58 3-(7N) SYLMAR CA 91342
0 ANTLER UNDERPASS (818) 362- 8301 LAKEHEAD, CA 96051 OVER RUN
o BRI DGE REPLACEMENT ) .
HAo1 SVPPP (530) 238- 2964
02- SHA- 5- 54. 6/ 55. 9 I N SHASTA COUNTY ABOUT 12 M LES NORTH STEVE MANNI NG CONSTRUCTI ON, | NCGASI K, JCEL $5, 085,000 06/21/18 0%
02- 4H3904 OF LAKEHEAD FROM 1.3 M LES NORTH TO P.O. BOX 491660 1031 BUTTE STREET :g %; ig; ig 0%
2.6 MLES NORTH OF G BSON ROAD REDDI NG, CA 96001
OVERCRCOSSI NG. DRI''S EMERG REDDI NG, CA 96049 (530) 751- 6116
REMOVE EXI STI NG ROCK BUTTRESS,
20. 20
201130
02-SHA-5-/0 I N SHASTA COUNTY AT VARI OUS LOCATI ONSS. T. RHOADES CONSTRUCTI ON, SUNI L REPAKA $2,598,450 07/18/18 0%
AGI N 005 (358) E FROMI 0. 1 M LE NORTH CF FCURTH STREET | NC. 1031 BUTTE ST 20 ousute 0%
OVERCROSSI NG TO 0.3 M LE NORTH OF 8585 COWMERCI AL WAY REDDI NG CA 96001
-0 FAWNDALE OVERCROSSI NG (530) 949- 8019

REDDI NG CA 96002
(530) 223- 9322

WORKER SAFETY

02- SHA-44-4.6/6. 4 I N SHASTA COUNTY NEAR PALO CEDRO FROMTULLIS, | NC. ALEXANDER, NATHAN $5, 763,050 10/ 13/ 17 56%
2&???)3‘113_(056) c CLOUGH CREEK BRIDGE TO 0.6 M LE WEST PO BOX 493416 1031 BUTTE ST., $4;$2‘513§' ggg éi; ig; 1; 81%
0 OF DESCHUTES ROAD UNDERCROSSI NG REDOI NG CA 96045 STE. 205, MS #60 ’
o CONSTRUCT | NTERCHANGE
(530) 241- 5105 REDDI NG, CA 96001
LBAN (530) 225- 2922
02- SHA- 151-5. 5/ 5. 8 I N SHASTA COUNTY | N SHASTA LAKE CITYS.T. RHOADES CONSTRUCTI ON, REPAKA, SUNI L $1,797,722 01/29/ 18 97%
%—Sf;?g‘l‘ 00) E FROM PANCAKE HI LL DRIVE TO LOCUST  I|NC. 1031 BUTTE STREET $1, 750, 528 82; 8?; ig 95%
__()' -(004) AVENUE. PO BOX 494520 REDDI NG CA 96001 o8 o8
PEDESTRI AN | NFRASTRUCTURE AND AC REDDI NG CA 96049 (530) 949- 8019 COVPLETED
(530) 223- 9322
02- SHA- 299-7. 6/ 18. 3 I N SHASTA COUNTY AT AND NEAR SHASTA TULLIS, I|NC. $15, 355, 347 08/ 24/ 18 0%
02- 3E7404 FROM 0.5 M LE WEST OF CRYSTAL CREEK PO BOX 493416 $0 09/12/18 0%
BINH P299- (202) E ROAD TO TRI NI TY ALLEY. $0
--0) REDDI NG CA 960019604

PAVEMENT PRESERVATI ON
(530) 241- 5105
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02- SHA- 299- 24. 6/ 30. 3 I N SHASTA COUNTY | N AND NEAR REDDI NGJ.F. SHEA CONSTRUCTION, INC. ZDENEK, M KE $3,269,162 03/21/18 63%
02-3H2004 FROM 0.1 M LE EAST OF BOULDER DRIVE P.O. BOX 494519 1031 BUTTE STREET $2, 847,347 04/03/18 87%
TO 0.1 MLE EAST OF HOOTENANNY LANE REDDI NG, CA 96001 $2, 268,169 10/12/18
AC OVERLAY REDDI NG CA 96049
(530) 246- 4292 (530) 229- 0559
02- SHA- 299-77. 8/ 79. 7 I N SHASTA COUNTY NEAR BURNEY FROM 0.2 HAT CREEK CONSTRUCTI ON & ANWAR, TOFAEL $7,070, 837 02/01/18 96%
02- 4E0204 M LE WEST OF SONOMA STREET TO 0.3 MATERI ALS, | NC. $6, 581,685 02/22/18
ACST- P299- (199) E ' C 1031 BUTTE STREET $0 09/19/18  92%
M LE WEST OF ROUTE 89. 24339 HW 89 N. REDDI NG, CA 96001
-0 PULVERI ZE & RECONSTRUCT PAVEMENT BURNEY  CA 96013 (530) 225- 3172 SUSPENDED
(530) 335- 5501
02- SHA-910-/0 I N SHASTA COUNTY AT VAR OUS TULLI'S, INC $10, 125,844 07/18/18 0%
02- 44204 LOCATI ONS. 16951 CLEAR CREEK ROAD $0 08/ 06/ 18 0%
BLNH- X089- (123) E PAVEMENT REHABI LI TATI ON $0
--0) REDDI NG CA 960019604
(530) 241- 5105
02- SHA-910-/. 1 I N SHASTA COUNTY AT VARI OUS LOCATI ONSJ. F. SHEA CONSTRUCTI ON, INC. GASIK, JOEL $3,120, 159 06/ 12/ 17 45%
02- 1HB8804 BRI DGE MAI NTENANCE 17400 CLEAR CREEK RD 1031 BUTTE ST. $2,480,229 07/10/17 78%
$62,360 01/23/19
REDDI NG CA 96049 REDDI NG, CA 96001
(530) 246- 4292 (530)756-6116
02- SHA-910-/0 I N SHASTA CO ON RTE 5 AT VAR OUS LOCS GOLDEN BAY FENCE REPAKA, SUNI L $468, 285 04/ 25/ 18 83%
02- 3H4204 FROM 0.4 M SO OF JUNCTI ON OF RTE 273 4104 SOUTH B STREET $435, 858 06/19/18
HSNH- X089- ( 122) E ' 1031 BUTTE STREET $0 08/24/18 3%
TO 0.3 M NO OF PINE GROVE OC AND ON REDDI NG, CA 96001
--0) STOCKTON CA 95206 09/12/18
RTE 273 FROM RTE (208) 944- 8754 (530) 949- 8019 COVPLETED
| NSTALL GLARE FENCE
02- SHA- 999-/0 I N SHASTA COUNTY ON ROUTE 5 AT GOLDEN STATE BRI DGE, | NC. ALEXANDER, NATHAN $487,619 04/ 05/ 18 38%
02- 1H9404 SACRAMENTO RI VER BRI DGE OVERHEAD AND 3701 MALLARD DRI VE $314,770 04/27/18
1081 BUTTE ST., STE $178.849 11/07/18 4%

State of California Department of Transportation

ON ROUTE 273 AT SACRAMENTO RI VER
BRI DCGE
BRI DGE MAI NTENANCE

BENICIA CA 945101195
(925) 372- 8000

205 MB#60
REDDI NG, CA 96001
(530) 225- 2922
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02-S1S-5-2.7/11. 4 I'N SI SKI YOU COUNTY I N AND NEAR J.F. SHEA CONSTRUCTION, INC. MALLORY, NI COLE $56, 699, 086 03/ 12/ 18 19%
02-4G5504 DUNSMJI R FROM SACRAMENTO RI VER BRI DGE P. O. BOX 494519 1625 MOTT ROAD $20, 388, 007 03/29/18 36%
ACI M 005-(177)E $8, 107,596 01/ 09/ 20

TO 0.6 M LE SOUTH OF NORTH MOUNT MOUNT SHASTA, CA 96067
-0 SHASTA UNDERPASS REDDING  CA 96049 (530) 605- 5871

2 R ROADWAY REHABI LI ATI ON - (530) 246- 4292

02-SIS5-7.2/0 I'N S| SKI YOU COUNTY NEAR DUNSMUI R AT RANDY HiLL CONSTRUCTI ON, INC MALLORY, NI COLE $6,562,218 02/11/16  100%
02- 2E8004 DUNSMUI R GRADE COMMERCI AL VEHI CLE 5237 MALLARD ESTATES ROAD 1625 MOTT ROAD $6,210,621 02/ 25/ 16 95%
$28,355 07/02/18
ENFORCEMENT FACI LI TY. MT. SHASTA, CA 96067
| MPROVE TRUCK | NSPECTI ON FACILI Ty ~ CHI GO CA 95973 (530) 235- 9814 OVER RUN

(530) 892- 1918

02-SIS-5-15.3/16.5 I'N Sl SKI YOU COUNTY NEAR WEED FROM 0.1 J.F. SHEA CONSTRUCTI ON, | NC. $8, 325,197 07/30/ 18 0%
02- 4F5404 M LE SOUTH OF DEETZ ROAD P.O. BOX 494519 $0 08/15/18 0%
BLl M 005-(179)E $0 0
UNDERCROSSI NG TO 0.6 M LE NORTH OF
-0 BLACK BUTTE OVERHEAD 02- 0004L REDDI NG~ CA 96049
BRI DGE REPLACEMENT - SOUTHBOUND (530) 246- 4292
02- Sl S-5-25.2/25.2 I'N SI SKI YOU COUNTY ABOUT 5 M LES J.F. SHEA CONSTRUCTION, INC. STEPPAT, JEFF $4, 258,213 11/16/17 72%
02- 42404 NORTH OF WEED AT THE NORTH EDGEWOOD PO BOX 494519 1031 BUTTE STREET $3,160,845 12/19/17 74%
ACI M 005-(178)E $634,880 10/ 30/ 18
VERFEAD. REDDI NG CA 96049 REDDI NG, CA 96001
-0 STRENGHTEN AND UPGRADE BRI DGES (530) 515- 0639

(530) 246- 4292

02-SI'S-5-57.8/58.5 I'N SI SKI YOU COUNTY NEAR HORNBROOK ~ J.F. SHEA CONSTRUCTI ON, INC. LOADER, MARK $4, 497,595 12/ 14/16 84%
OAé "\‘4':83;‘3_(765 FROM 0.3 M LE SOUTH OF KLAMATH RIVER 17400 CLEAR CREEK RD 2150 EDWARDO STREET $3, ggé, g?g (1)%5 1(1)5 1; 86%
A ROAD UNDERCROSSI NG TO 0.5 MLE NCRTH . o REDDI NG CA 96002 ’

0 OF KLAMATH RI VER ROAD (530) 941- 9542

BRI DCE STRENGTHENI NG AND RAI L (530) 246- 4292

02-SI S-5-583.0/67. 7 I'N SI SKI YOU COUNTY NEAR HORNBROOK ~ MEYERS EARTHWORK, | NC. LOADER, MARK $1, 285,000 07/31/18 0%
02-4H8204 FROM ROUTE 96 TO 0.8 MLE NORTH OF P.O. BOX 493730 1031 BUTTE STREET :g fﬁ; gg; ig 0%
BAI LEY HI LL UNDERPASS DI R S EMERGENCY
REDDI NG, CA 96049 REDDI NG, CA 96001
L.B (530) 941- 9542

W LDFI RE DAMAGED REPAIR
20. 20

201130
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02- Sl S-89-20.9/21.2 I'N Sl SKI YOU COUNTY NEAR MCCLOUD FROMSTEELHEAD CONSTRUCTORS, INC.  ZDENEK, M KE $2,723,775 11/ 14/ 17 82%
02- 4F5504 0.2 MLE SOUTH TO 0.2 MLE NORTH OF PO BOX 997 1031 BUTTE STREET $2, 058,792 11/30/17 75%
ACST- P089- (120) E MUD CREEK BRI DGE $394,189 10/12/18
--() : PALO CEDRO CA 96073 REDDI NG, CA 96001
BRI DGE REPLACEMENT .

(530) 226- 6400 (530) 229- 0559
02- Sl S-96-52.5/88. 4 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY J.F. SHEA CONSTRUCTION, INC. LOADER, MARK $7,452,180 07/10/17 29%
%—;Egggg 060) E AT VAR OUS LOCATIONS FROM 0.1 MLE 17400 CLEAR CREEK RD 2150 EDWARDO ST $2;$ggg'gg§ 8;; g;; g 31%

) - (060) VEST OF THOMPSON CREEK BRI DGE TO 0.2 REDDI NG, CA 96002 '

-0 M LE EAST OF BEAVER REDDING  CA 96049 (530) 941- 9542

W DEN BRI DGE/ OVERLAY/ COLD PLANE/ HVA (530) 246- 4292

02- SI S- 96- 602. 0/ 60. 2 I'N Sl SKI YOU COUNTY AT SEI AD VALLEY ATJ. F. SHEA CONSTRUCTI ON, |NC. LOADER, NARK $385,000 06/01/18 0%

02- 4H5004 SEI AD CREEK BRI DGE DIR S EMERGENCY  P.O. BOX 494519 1625 NOTT RD. 28 25135 (1)25 12 0%
F. A MT. SHASTA, CA 96067
EXCAVATE SEI AD CREEK CHANNEL REDDI NG, CA 96049 (530) 246- 4292

20. 20

201131

02-S1S-96-/.7 I'N Sl SKI YOU COUNTY NEAR SOMES BAR AT HAYES & SONS, | NC. MALLORY, NI COLE $4,985,000 01/20/17  100%

02- 3H2604 VARI OUS LOCATI ONS FROM HUMBOLT COUNTY P. O, BOX 258 1031 BUTTE STREET $4§;§8§'?§§ 835 gg; 1; 84%
LINETO 2.1 M LE WEST OF KLAMATH Rl VER LAPPY CAVP. CA 96039 REDDI NG, CA 96001 ’
BRI DGE DIR S EMER ! (530) 605- 5871 OVER RUN
CLEAR OF SLIDE DEBRI'S, REPAIR SLIP-

20. 20 oUTS

201130

02-S1S-97-21.8/0 I'N Sl SKI YOU COUNTY ABOUT 19 M LES SERAFI X ENG NEERI NG STEPPAT, JEFF $2, 844,530 03/29/18 66%

%%Eggg‘;_(om c SOUTH OF MACDOEL AT GRASS LAKE SAFETY CONTRACTORS, | NC. 1031 BUTTE STREET $2?$§§§' %g 2‘11; Sg; 12 73%
ROADSI DE REST AREA. 7 CROW CANYON COURT, SUITE 25 REDDI NG CA 96001 ’

-0 REHABI LI TATE WATER AND SEVWER (530) 515- 0639

SAN RAMON CA 94583
(925) 552- 8253

02- S S-263- 49. 3/ 56. 4 I'N SI SKI YOU COUNTY NEAR YREKA FROM  J.F. SHEA CONSTRUCTI ON, |NC. $2,278,872 02/22/18 0%
02- 3H1904 0.2 MLE NORTH OF ROUTE 3 TO SHASTA P.O. BOX 494519 $0 03/12/18 0%
ACST- P263- (001) E RI VER BRI DGE 02- 0014. %0

--() AC OVERLAY REDDI NG CA 96049

(530) 246- 4292
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SI S-999-/0 I'N SI SKI YOU COUNTY AT VAR QUS AVERI CAN Cl VI L CONSTRUCTORS  STEPPAT, JEFF $919,135 04/11/18 68%
02- 1H9504 LOCATI ONS VEST COAST LLC 1031 BUTTE STREET 2?2; ggg gg; 135 12 61%
BRI DGE MAI NTENANCE 2990 BAY VI STA COURT, SUITE D REDDI NG CA 96001 ’
BENICIA CA 94510 (530) 515- 0639
(707) 746- 8028
02- TEH-5-/22. 4 IN TEHAMA COUNTY AT AND NEAR CORNINGTULLI'S, |NC. BENNER, HENRY $10, 684,360 01/ 03/ 18 60%
02-3H1204 FROM GLENN COUNTY LINE TO 0.3 MLE P.O BOX 493416 13700 H GHMAY 36 EAST gt' ggg 82? %; gg; ig 67%
NORTH OF BRANCH COYOTE CREEK BRI DGE. RED BLUFF, CA 96080 ' '
AC OVERLAY REDDI NG CA 960019604 (530) 949. 8132
(530) 241- 5105
02- TEH 36-42. 1/ 46 I N TEHAMA COUNTY | N AND NEAR RED TULLIS, INC. GRANDADOCS,  ANTHONY $5, 506, 680 12/ 18/ 17 88%
02- 3E7204 BLUFF FROM EAST SAND SLOUGH BRI DGE TOPO BOX 493416 13700 HI GHWAY 36E $5, 067,834  01/04/18 90%
ACST- P036- (104) E $158,427 10/11/18
0 0.6 M LE EAST OF STI CE ROAD. REDDI NG CA 96001 RED BLUFF, CA 96080
o REHABI LI TATE PAVEMENT BY REPLACI NG .
(530) 241- 5105 (530) 949- 1611
02- TEH- 36-75. 1/ 78. 4 IN TEHAMA COUNTY NEAR M NERAL FROM  TULLI'S, INC. BENNER, HENRY $10, 369, 887 12/ 06/ 16 32%
02- 40344 LI TTLE G ANT MLL ROAD TO 0.7 MLE 16951 CLEAR CREEK ROAD 13700 HW 36E $10, 072,305 12/ 28/ 16 98%
ACHS- STPO- (610) 2 $0 08/22/18
0 VEST OF DI AMOND ROAD REDDI NG CA 960019604 RED BLUFF, CA 96080
o CURVE | MPROVEMENT AND | NSTALL MBGR B}
(530) 241- 5105 (530) 949- 8132
02- TEH910-/0 IN TEHAMA COUNTY ON ROUTE 5 AT RED  TULLIS, INC. ANTHONY GRANDADCS $1,718,925 05/ 14/ 18 20%
02- 0H1104 BLUFF MAI NTENANCE STATI ON AND ON PO BOX 493416 13700 HI GHWAY 36E $793,022  05/29/18 46%
HSST- X103- ( 005) E ROUTE 36 FROM NEVI S ROAD TO 0.5 M LE $793,022 11/14/18
. RED BLUFF CA 96080
--0) EAST OF NEVI S ROAD REDDI NG CA 960019604
£30) 241 5105 (530) 949- 1611
ROADWAY EXCAVATI ON, HOT M X AspHALT (530)241-
02-TRI - 3-11. 0/ 27 IN TRINITY COUNTY NEAR HAYFORK FROM J.F. SHEA CONSTRUCTI ON, INC. SERG O MENDOZA $5, 633,612 02/ 22/ 18 53%
02- 0H0904 1.2 MLES NORTH OF EAST ROAD TO 0.8 P.O. BOX 494519 $1,292,013 03/12/18
1031 BUTTE ST $702, 471 10/22/18  23%

State of California Department of Transportation

M LE SOUTH CF DEER LI CK SPRINGS ROAD

AC OVERLAY, REPLACE AC SURFACI NG REDDING  CA 96049

(530) 246- 4292

REDDI NG CA 96001
(530) 945- 2437



State of California Department of Transportation Page 9
Statement of Ongoing Contractsasof 092018

09/ 27/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-3-32.8/39.8 IN TRINI TY COUNTY NEAR WEAVERVI LLE AT R BROWN CONSTRUCTI ON COVPANY, GREWAL, MANDHIR S $2,062, 697 11/18/17 74%
02- 4&2504 VARI OUS LOCATI ONS FROM 0.1 M LE NORTHINC. 1031 BUTTE STREET $1, 879,571 11; 30; 17 91%
Acf’)T' PO03- (035) B OF EAST WEAVER ROAD TO 0.4 M LE NORTHPO BOX 406 REDDI NG, CA 96001 $424,595 10/23/18
o OF RUSH CREEK CA (530) 229- 0542
REPLACE AND REHAB CULVERTS, RSP WLLON CREEK  CA 95573
(530) 629- 3702
02- TRl - 299-9. 5/ 10. 5 IN TRINITY COUNTY NEAR BURNT RANCH  STI MPEL- W EBELHAUS MENDOZA, SERG O $3,325,000 10/04/17  100%
02- 3H8804 FROM 0.3 M LE WEST OF VETERAN S HALL ASSOCI ATES, | NC. 1031 BUTTE STREET $2, 549, 923 (1){13; i% i; 77%
ROAD TO 0.1 MLE EAST OF HENNESSEY P.Q BOX 492335 REDDI NG, CA 96001
ROAD. DIR S EMERGENCY L . (530) 945- 8437 OVER RUN
REPAI R CULVERT FAI LURE REDDI NG, CA 96049
20. 20
201130
02- TRl - 299-15.1/15. 5 IN TRINI TY COUNTY NEAR BURNT RANCH  GR SUNDBERG, | NC GREWAL, MANDHI R $842, 683 05/10/18 90%
02- 2H7204 FROM 1.0 MLE EAST TO 1.5 MLES EAST 5211 BOYD ROAD 1031 BUTTE STREET $826,128 05/30/18 93%
OF TRINITY RI VER BRI DGE $480,919  09/25/18
' ARCATA CA 95521 REDDI NG, CA 96001
REALI GN ROADWAY (707) 825- 6565 (530) 229- 0542
02- TRI - 299- 20. 2/ 20. 7 IN TRINITY COUNTY NEAR DEL LOMA FROMJ.F. SHEA CONSTRUCTION, INC. REPAKA, SUNIL $999, 361 04/ 21/17 88%
02- 0H3304 0.7 MLE TO 0.2 MLE WEST OF HAYDEN 17400 CLEAR CREEK ROAD 1031 BUTTE ST $909, 765  05/18/17 91%
FLAT CAMPGROUND $0 06/21/18
REDDI NG CA 96049 REDDI NG, CA 96001
| MPROVE TRUCK CLEARANCE. (530) 246- 4292 (530) 949- 8019
02-TRI-299-/8.3 IN TRINI TY COUNTY AT AND NEAR SALYER MERCER FRASER COVPANY GREWAL, MANDHI R $5, 418,198 11/ 30/ 16 88%
02- 43804 FROM HUVBOLDT COUNTY LINE TO 0.6 M LE77 WEST SECOND STREET 1031 BUTTE STREET $4,858,115 12/21/16 86%
ACST- P299- ( 98E) EAST OF GRAY CREEK ROAD $0 08/31/18
--0) ) EUREKA CA 95501 REDDI NG, CA 96002
PAVEMENT REHABI LI ATI ON (707) 443- 6371 (530) 229- 0542
02- VAR--/0 I N SHASTA AND TRINI TY COUNTI ES FROM TULLI'S, |NC. GREWAL, MANDHI R $4,336,534 02/ 28/ 18 13%
02- 3H1404 TRINITY COUNTY LINE TO 0.4 MLE EASTP.O BOX 493416 $4,114,323 03/20/18 0
ACST- P036- ( 106) E 1031 BUTTE ST. $0 07/25/18  °%

--0

OF HARRI SON GULCH ROAD AND FROM
HUMBOLDT COUNTY LINE TO
AC OVERLAY, REPLACE AC SURFACE

REDDI NG CA 960019604
(530) 241- 5105

REDDI NG, CA 96001
(530) 229- 0542
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-VAR--/0 I N SHASTA, SI SKI YOU AND TEHAMA CENTRAL STRI PI NG SERVI CE, | NC. ZDENEK, M KE $6, 494,250 02/ 28/ 18 19%
02- 3H7204 COUNTI ES AT VARI OUS LOCATI ONS 3489 LUYUNG DR 1031 BUTTE STREET $1;$;1§§,573§>§ 825525 12 2304
REPLACE STRI PI NG REDDI NG, CA 96001 !
RANCHO CORDOVA CA 95742 (530) 229 0559
(916) 635- 5175
02-VAR--/0 IN BUTTE AND PLUVAS COUNTI ES AT SNL GROUP | NC. BENNER, HENRY $675, 477 03/ 13/18 60%
02- 0H0304 VARI QUS LOCATI ONS. 9818 HOLTON WAY 13700 HI GHMAY 36 EAST $378, 323 835 g; ig 56%
UPGRADE DRAI NAGE SYSTEMS
REDDI NG CA 96003 RED BLUFF, OA 96080
(530) 222- 5048 (530) 949-
02- VAR--/0 I N SACRAMENTO AND SI SKI YOU COUNTI ES Tl MBERVORKS LOADER, MARK $3, 818,093 06/ 15/ 17 41%
02- 4E6704 ON ROUTE 5 AT 0.1 M LE SOUTH OF PO BOX 1240 1625 MOTT ROAD $3, 656,107 06/ 29/17 920
Cl MG- 000C- (450) E ROUTE 275 AND AT OCLLIER SAFETY $104, 943 10/ 05/ 18
MI. SHASTA, CA 96067
-0 ROADSI DE REST AREA M SHASTA  CA 96067
£30) 926 4093 (530) 246- 4292
REHABI LI TATE WATER SYSTEMS. (530) 926-
HA26
02-VAR--/0 IN TRINITY AND SHASTA COUNTIES I N ANDTULLI'S, |NC. GREWAL, MANDHI R $21, 385,000 07/30/18 26%
02-4H8704 NEAR REDDI NG FROM 0.1 M LE WEST OF P.O BOX 493416 1031 BUTTE STREET i‘lh ;g‘lh iié f{g; S?J ig 2204
TRI NI TYDAM BOULEVARD TO SUNSET DRI VE. REDDI NG CA 96049 REDDI NG, CA 96001 ' '
DIR S EMERGNECY F. A (530) 229- 0542
CARR FI RE RECONSTRUCI TON
20. 20
201130
Totals: Authorized Final Amt: $496, 390, 171 Completed to Date: $314, 777,280  Work ThisMonth: $35, 498, 262




Cnty Rt Pm

02- BUT- 70-421.0/42. 1
02- LAS- 36-22. 4/ 29. 4
02- LAS-44-31.9/32.6
02- LAS-70-/3.8

02- LAS-139-6.2/7.3
02- LAS-395-47.0/56.5
02- LAS-395-49.6/0
02- MOD- 299-23.1/33.5
02- PLU-70-14.9/0

02- PLU-70-31.4/31.6
02- PLU- 70-50. 6/ 51. 7
02- PLU-70-/0

02- PLU- 89-30. 2/ 30.5
02- PLU-147-8.9/9.3
02- PLU-910-/0

02- SHA-5-.1/0
02-SHA-5-4.9/5.1

02- SHA-5-54.6/55.9
02- SHA- 5-28. 0/ 29

02- SHA- 5-39.5/40.8
02- SHA-5-/0

02- SHA-44-4.6/6. 4

Statement of Ongoing Contracts - Index

Contract

02- 4H4304
02- 4F9904
02-1H4404
02- 2H6104
02- 0H6304
02- 3H1304
02- 4E6904
02-4F77U4
02- 1C7504
02- 4H6104
02-2C0904
02- 3H1004
02- OE1804
02- 4E6404
02- 3H2104
02- OE0904
02- 4H1504
02- 4H3904
02- 4G5204
02- 378904
02- 4G5704
02- 368414

Page
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02- SHA- 151-5.5/5.8
02- SHA- 299- 24. 6/ 30. 3
02- SHA-299-77.8/79.7
02- SHA- 299-7.6/18. 3
02- SHA-910-/0

02- SHA-910-/0

02- SHA-910-/.1

02- SHA-999-/0
02-SIS-5-2.7/11. 4
02- SI S-5-583.0/67.7
02-SI1S-5-7.2/0

02-SI S-5-15.3/16.5
02-SI S-5-25.2/25.2
02-SI S-5-57.8/58.5
02- SI S-89-20.9/21.2
02- SI S-96-602. 0/ 60. 2
02- SI S-96-52. 5/ 88. 4
02-SI S-96-/.7

02-SI S-97-21.8/0

02- SI S-263-49. 3/ 56. 4
02-SI S-999-/0

02- TEH-5-/22. 4

Statement of Ongoing Contracts - Index

Contract

02- 4F79U4
02- 3H2004
02- 4E0204
02- 3E7404
02- 44204
02- 3H4204
02- 1H8804
02- 1H9404
02- 4G6504
02- 4H8204
02- 2E8004
02- 4F5404
02- 42404
02- 4F58U4
02- 4F5504
02- 4H5004
02- 4E6504
02- 3H2604
02- 4E6804
02- 3H1904
02- 1H9504
02- 3H1204

Page
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District
Federal Aid
- -
- E-

Cnty Rt Pm

02- TEH 36-42. 1/ 46

Statement of Ongoing Contracts - Index

02- TEH- 36-75.1/78. 4

02- TEH910-/0
02-TRI - 3-11. 0/ 27
02-TRI - 3-32.8/39.8

02-TRI -299-9.5/10.5
02-TRI -299-15.1/15.5
02- TRI - 299- 20. 2/ 20. 7

02-TRI -299-/8. 3

02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0

02

Statement of Ongoing Contracts - Federal Aid

Category

Contract

02- 3E7204
02- 4Q03U4
02- 0H1104
02- 0H0904
02- 42504
02- 3H8804
02- 2H7204
02- 0H3304
02- 43804
02- 0HO304
02- 4H8704
02- 3H7204
02- 4E6704
02- 3H1404

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Page
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Bid + CCO
$74,972, 944
$35, 723, 281

Work Comp

$27, 440, 911
$13, 983, 333



District
Federal Aid
-S-
- SH-

District Total:

Statement of Ongoing Contracts - Federal Aid

02
Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO

$79, 060, 627
$83, 828, 059
$222, 805, 261
$496, 390, 171

Work Comp
$55, 926, 237
$42, 093, 892

$175, 332, 906
$314, 777, 280

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
02 $9, 078, 005

Work completed this Period: $9, 078, 005
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